
CITY OF NEW ORLEANS 

Oct. 28, 2013 
11/11/2013 

Freret St. Streetscape  
Pre-Construction Public Meeting  



Agenda 

● Introductions 

● Project Background 

● Scope 

● Discussion 
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Project Team 

●HNTB 

●Hard Rock Construction 

●Sewerage and Water Board 
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Background 

● American 
Disabilities Act 
compliance 

● Excessive slopes 

● Sharp corners 

● Unleveled bricks 
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Background 

Project Limits 
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Scope of Work 

● Installation of concrete Americans with Disabilities Act-
compliant curb ramps 

● Brick bump outs/curb extension  

● New crosswalk markings and shared bicycle way markings 

● Bicycle racks 

● Decorative iron garbage receptacles  

● Landscaping improvements such as new trees and mulching 
around tree wells 

● Repairs to damaged sidewalks within the project limits 

● Installation of new street name tiles 
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Freret St. bump outs will look similar to the image 
above. 

Compliant Curb Ramps and Bump Outs 

● Concrete ramps 

● Truncated domes 

● Brick bump outs 

● Appropriate turn 
radius 

● Traffic calming 

 
 



8 

● Shared lane 
striping on Freret 
St. from Jefferson 
to Louisiana 

● Approved in the 
Bikeway Master 
Plan in 2010 

● Maintain existing 
parking 

● Traffic calming 

● Improve safety 

 
 

Shared Bicycle Lane & Bicycle Racks 

Freret St. shared lane will look similar to Orleans 
Ave.  
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● Install 48 Bike 
Racks 

● Two at each bump 
out 

● Placed on the 
brick bump out 

 
 

Shared Bicycle Lane & Bicycle Racks 

Bike racks encourage traffic to the corridor. 
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● Project scope 
includes addition 
of 16 iron 
decorative 
garbage 
receptacles 

 
 

Garbage Receptacles  
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● Plant Chinese Pastiche 
trees  

● Fill empty wells 

● Replace unhealthy trees  

 

 
 

Landscaping Improvements 



Replace Street Name tiles 
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• Replace existing street name tiles with more iconic 
New Orleans street name tiles.  



Timeline* 
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Freret St. Streetscape Construction Timeline* 

Location to Location Side Start Date* Finish Date* 
Duration 

(Days) 
Jefferson to Valmont South November 4, 2013 November 11, 2013 8 

Valmont to Soniat South November 12, 2013 November 19, 2013 8 

Soniat to Robert South November 20, 2013 November 27, 2013 8 

Robert to Upperline South November 28, 2013 December 5, 2013 8 

Upperline to Valence South December 6, 2013 December 13, 2013 8 

Valence to Cadiz South December 14, 2013 December 21, 2013 8 

Cadiz to Jena South December 22, 2013 December 29, 2013 8 

Jena to Napoleon South December 30, 2013 January 6, 2014 8 

Napoleon to Jena North January 7, 2014 January 14, 2014 8 

Jena to Cadiz North January 15, 2014 January 22, 2014 8 

Cadiz to Valence North January 23, 2014 January 30, 2014 8 

Valence to Upperline North January 31, 2014 February 7, 2014 8 

Upperline to Robert North February 8, 2014 February 15, 2014 8 

Robert to Soniat North February 16, 2014 February 23, 2014 8 

Soniat to Valmont North February 24, 2014 March 3, 2014 8 

Valmont to Jefferson North March 4, 2014 March 11, 2014 8 

Total 128 

*Schedules are tentative and subject to change including weather delays. 



What to Expect During 

Construction 
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Temporary construction 
inconveniences:  
• Movement of heavy equipment 
• Dust 
• Safety signage  
• Safety sounds  
• Additional equipment  
• Limited access to areas 
• Work hours 7 a.m. to 5:30 p.m.   
  

 

Road 

Construction 

Ahead 



Communications 
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• Regular e-mail updates 
 

• www.nola.gov/dpw/projects 
 

• Questions may be directed to:  
 Cheryn Robles 
 crobles@nola.gov 
 504-658-8046 
 

http://www.nola.gov/dpw/projects
mailto:crobles@nola.gov


Discussion 
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